


Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)								
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation		Post Qual	Delivery/Completion/Acceptance (If applicable)						
COMPLETED PROCUREMENT ACTIVITIES																																						
2024-04	Purchase of 12 units Fullcore Electromagnetic Flowmeter	EOD	Yes	Competitive Bidding	19-10-2023	16-11-2023	23-11-2023	05-12-2023	05-12-2023	06-12-2023	04-01-2024	04-01-2024	05-01-2024	10-01-2024	22-03-2024	30-04-2024	30-04-2024	Government of the Philippines (current year's and continuing budget)	1,000,000.00	1,000,000.00	1,000,000.00	1,000,000.00	1,000,000.00	COA, PSME, KIWAHNS	22-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	COMPLETED								
2024-06	Purchase of 1500 Cubic Meter Cylindrical Ground Steel Tank	EOD	Yes	Competitive Bidding	16-10-2023	16-11-2023	28-11-2023	12-12-2023	12-12-2023	13-12-2023	27-12-2023	27-12-2023	01-01-2024	17-01-2024	25-01-2024	21-12-2024	21-12-2024	Government of the Philippines (current year's and continuing budget)	9,065,857.00	9,065,857.00	9,257,701.00	9,257,701.00	9,257,701.00	COA, PICE, KIWAHNS	20-11-2023	23-11-2023	23-11-2023	23-11-2023	23-11-2023	COMPLETED								
2024-09	Purchase of Four Thousand (4000) Pieces 15mm DN Multi-Jet Brass Water Meters	AGS	No	Competitive Bidding	22-03-2024	07-04-2024	26-04-2024	29-04-2024	29-04-2024	30-04-2024	30-04-2024	09-05-2024	13-05-2024	14-05-2024	07-06-2024	17-06-2024	04-10-2024	04-10-2024	Government of the Philippines (current year's and continuing budget)	12,097,000.00	12,097,500.00	6,694,324.00	6,694,324.00	COA, PSME, KIWAHNS	09-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	COMPLETED								
2024-10	Purchase of Three (3) units RV Controller	EOD	No	Competitive Bidding	22-03-2024	06-04-2024	16-04-2024	30-04-2024	30-04-2024	01-05-2024	13-05-2024	13-05-2024	17-05-2024	03-06-2024	21-06-2024	24-06-2024	24-06-2024	Government of the Philippines (current year's budget)	1,820,000.00	1,920,000.00	1,741,500.00	1,741,500.00	COA, PSME, KIWAHNS	09-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	COMPLETED									
2024-11	Purchase of One (1) unit Ultrasonic Clamp-on Flowmeter	EOD	No	Competitive Bidding	22-03-2024	06-04-2024	16-04-2024	30-04-2024	30-04-2024	01-05-2024	13-05-2024	13-05-2024	17-05-2024	03-06-2024	21-06-2024	15-08-2024	15-08-2024	Government of the Philippines (current year's budget)	1,300,000.00	1,200,000.00	1,200,000.00	1,200,000.00	COA, PSME, KIWAHNS	09-04-2024	23-04-2024	23-04-2024	23-04-2024	23-04-2024	COMPLETED									
2024-12	Purchase of 250mm dia. Steel Pipes Cement Coated /Cement Lined Spiral Welded	FCB	No	Competitive Bidding	25-03-2024	23-04-2024	02-05-2024	15-05-2024	15-05-2024	15-05-2024	21-05-2024	21-05-2024	22-05-2024	13-06-2024	24-06-2024	22-08-2024	22-08-2024	Government of the Philippines (current year's budget)	3,457,000.00	3,457,600.00	3,339,550.00	3,339,550.00	COA, PICE, KIWAHNS	29-04-2024	05-05-2024	05-05-2024	05-05-2024	05-05-2024	COMPLETED									
2024-13	Installation of 300mm Steel Transmission Pipelines and Other Apparatuses	EOD	No	Competitive Bidding	25-03-2024	23-04-2024	02-05-2024	21-05-2024	21-05-2024	22-05-2024	30-05-2024	30-05-2024	09-06-2024	07-06-2024	13-06-2024	23-11-2024	23-11-2024	Government of the Philippines (current year's budget)	3,561,298.00	3,561,298.00	2,670,223.50	2,670,223.50	COA, PICE, KIWAHNS	29-04-2024	05-05-2024	05-05-2024	05-05-2024	05-05-2024	COMPLETED									
2024-15	Construction of Perimeter Fence	EOD	No	Competitive Bidding	25-03-2024	23-04-2024	03-05-2024	16-05-2024	16-05-2024	17-05-2024	11-05-2024	11-05-2024	03-06-2024	15-06-2024	20-08-2024	27-11-2024	27-11-2024	Government of the Philippines (current year's budget)	1,891,300.00	1,891,300.00	1,589,773.50	1,589,773.50	COA, PICE, KIWAHNS	29-04-2024	05-05-2024	05-05-2024	05-05-2024	05-05-2024	COMPLETED									
2024-16	Purchase of Supervisory Control and Data Acquisition (SCADA) System for Three (3) Pumping Stations and Three (3) Reservoir	EOD	No	Competitive Bidding	25-03-2024	25-04-2024	05-05-2024	20-05-2024	20-05-2024	21-05-2024	24-05-2024	24-05-2024	25-05-2024	12-07-2024	07-06-2024			Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00	2,850,000.00	2,850,000.00	COA, PSME, KIWAHNS	26-04-2024	05-05-2024	05-05-2024	05-05-2024	05-05-2024	ON-GOING									
2024-17	Purchase of 200mm & 300mm Pressure Reducing and Sustaining Valve	EOD	No	Competitive Bidding	25-03-2024	31-05-2024	10-06-2024	24-06-2024	24-06-2024	25-06-2024	02-07-2024	02-07-2024	03-07-2024	18-07-2024	21-06-2024	25-11-2024	25-11-2024	Government of the Philippines (current year's and continuing budget)	1,600,000.00	1,600,000.00	798,327.00	798,327.00	COA, PSME, KIWAHNS	04-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	COMPLETED									
2024-18	Construction of Lifting Structure Frame (Be-oid)	EOD	No	Competitive Bidding	11-05-2024	09-06-2024	11-06-2024	13-06-2024	25-06-2024	25-06-2024	12-07-2024	12-07-2024	16-07-2024	25-07-2024	25-07-2024	25-07-2024	25-07-2024		1,690,865.00	1,690,865.00	1,351,024.00	1,351,024.00	COA, PICE, KIWAHNS	04-06-2024	13-06-2024	13-06-2024	13-06-2024	13-06-2024	ON-GOING CONSTRUCTION									
2024-19	Purchase of Two (2) sets Brand New Silent Type 200kw Standby Powered Generating Set with Complete Accessories	EOD	No	Competitive Bidding	24-06-2024	18-07-2024	26-07-2024	07-08-2024	08-08-2024	21-08-2024	21-08-2024	27-08-2024	10-09-2024	13-09-2024	n/a	n/a	n/a	Government of the Philippines (continuing budget)	3,200,000.00	3,200,000.00	2,174,000.00	2,174,000.00	COA, PSME, KIWAHNS	19-07-2024	26-07-2024	26-07-2024	26-07-2024	26-07-2024	FOR DELIVERY									
2024-20	Purchase of one (1) set Brand New Silent Type 60kw Standby Powered Generating Set with complete Accessories	EOD	No	Competitive Bidding	24-06-2024	18-07-2024	26-07-2024	07-08-2024	08-08-2024	20-08-2024	20-08-2024	27-08-2024	26-09-2024	11-09-2024	n/a	n/a	n/a	Government of the Philippines (continuing budget)	1,000,000.00	1,000,000.00	593,800.00	593,800.00	COA, PSME, KIWAHNS	19-07-2024	01-08-2024	01-08-2024	01-08-2024	01-08-2024	FOR DELIVERY									
2024-21	Purchase of Four (4) units Automatic Transfer Switch and Two (2) units Electromagnetic Full Core Flowmeters	EOD	No	Competitive Bidding	24-06-2024	24-07-2024	01-08-2024	13-08-2024	13-08-2024	14-08-2024	20-08-2024	20-08-2024	27-08-2024	13-09-2024	25-09-2024	n/a	n/a	Government of the Philippines (continuing budget)	1,800,000.00	1,800,000.00	1,789,376.50	1,789,376.50	COA, PSME, KIWAHNS	24-07-2024	01-08-2024	01-08-2024	01-08-2024	01-08-2024	FOR DELIVERY FOR LOT 2									
2024-23	Purchase of Brand New Submersible Pump and Motor coupled with Submersible Cable	EOD	No	Competitive Bidding	24-06-2024	01-08-2024	09-08-2024	22-08-2024	22-08-2024	23-08-2024	12-09-2024	12-09-2024	13-09-2024	16-09-2024	24-09-2024	04-11-2024	04-11-2024	Government of the Philippines (continuing budget)	2,355,000.00	2,355,000.00	1,783,056.00	1,783,056.00	COA, PSME, KIWAHNS	09-08-2024	12-08-2024	12-08-2024	12-08-2024	12-08-2024	COMPLETED									
2024-24	Purchase one (1) unit Compact GMS/RTX & Rover	AGS	No	Competitive Bidding	14-08-2024	22-08-2024	30-08-2024	30-08-2024	30-08-2024	12-09-2024	19-09-2024	19-09-2024	23-09-2024	25-09-2024	01-10-2024	03-10-2024	03-10-2024	Government of the Philippines (continuing budget)	1,500,000.00	1,500,000.00	1,498,000.00	1,498,000.00	COA, PSME, KIWAHNS	22-08-2024	30-08-2024	30-08-2024	30-08-2024	30-08-2024	COMPLETED									
2024-25	Purchase of 25mm sizes of UPVC-D Pipes, Fixed Seal	EOD	No	Competitive Bidding	09-09-2024	20-09-2024	20-09-2024	02-10-2024	02-10-2024	15-10-2024	14-10-2024	25-11-2024	26-11-2024	11-12-2024	23-11-2024	n/a	n/a	Government of the Philippines (continuing budget)	8,160,000.00	8,160,000.00	7,669,600.00	7,669,600.00	COA, PICE, KIWAHNS	20-09-2024	02-10-2024	02-10-2024	02-10-2024	02-10-2024	FOR DELIVERY									
2024-26	Purchase of Brand New Submersible Pump and Motor coupled with Submersible Cable with complete accessories	EOD	No	Competitive Bidding	24-06-2024	07-10-2024	08-10-2024	21-10-2024	22-10-2024	25-11-2024	25-11-2024	27-11-2024	09-11-2024	27-12-2024	n/a	n/a	n/a	Government of the Philippines (continuing budget)	2,345,000.00	2,445,000.00	1,733,000.00	1,733,000.00	COA, PSME, KIWAHNS	30-09-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024	FOR DELIVERY									
2024-27	Purchase of Portable Clamp-on Ultrasonic Flowmeter	EOD	No	Competitive Bidding	30-09-2024	07-10-2024	16-10-2024	28-10-2024	28-10-2024	29-10-2024	23-11-2024	23-11-2024	25-11-2024	10-12-2024	26-12-2024	n/a	n/a	Government of the Philippines (continuing budget)	1,500,000.00	1,500,000.00	1,482,138.00	1,482,138.00	COA, PSME, KIWAHNS	08-10-2024	15-10-2024	15-10-2024	15-10-2024	15-10-2024	FOR DELIVERY									
2024-30	Purchase of One Thousand (1,000) pieces 150mm 15mm Volumetric Brass Water Meter	EOD	No	Competitive Bidding	07-10-2024	25-10-2024	05-11-2024	20-11-2024	20-11-2024	21-11-2024	28-11-2024	28-11-2024	29-11-2024	09-12-2024	26-12-2024	n/a	n/a	Government of the Philippines (continuing budget)	4,200,000.00	4,200,000.00	3,733,000.00	3,733,000.00	COA, PSME, KIWAHNS	25-10-2024	05-11-2024	05-11-2024	05-11-2024	05-11-2024	FOR DELIVERY									
2024-31	Exploratory/Drilling of Production Well	EOD	No	Competitive Bidding	22-10-2024	15-11-2024	28-11-2024	11-12-2024	12-12-2024	23-12-2024	23-12-2024	23-12-2024	26-12-2024	27-12-2024	n/a	n/a	n/a	Government of the Philippines (continuing budget)	6,601,993.00	6,601,993.00	5,876,000.00	5,876,000.00	COA, PSME, KIWAHNS	15-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	ON-GOING CONSTRUCTION									
2024-32	Purchase of One (1) Brand New Heavy Equipment Vehicle Backhoe Loader with Hydraulic Breaker	AGS	No	Competitive Bidding	21-10-2024	23-11-2024	02-12-2024	16-12-2024	16-12-2024	17-12-2024	19-12-2024	19-12-2024	20-12-2024	23-12-2024	26-12-2024	n/a	n/a	Government of the Philippines (continuing budget)	12,000,000.00	12,000,000.00	11,748,000.00	11,748,000.00	COA, PSME, KIWAHNS	25-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	FOR DELIVERY									
2024-33	Purchase of Three Thousand (3,000) pieces 15mm DN Multi Jet Brass Water Meter	AGS	No	Competitive Bidding	14-10-2024	02-12-2024	11-12-2024	23-12-2024	23-12-2024	24-12-2024	25-12-2024	26-12-2024	26-12-2024	27-12-2024	n/a	n/a	n/a	Government of the Philippines (continuing budget)	7,500,000.00	7,500,000.00	5,565,000.00	5,565,000.00	COA, PSME, KIWAHNS	03-12-2024	09-12-2024	09-12-2024	09-12-2024	09-12-2024	FOR DELIVERY									
Total Allotted Budget of Procurement Activities																		51,456,413.00	0.00	51,456,413.00																		
Total Contract Price of Procurement Activities Conducted																		71,550,833.70	0.00	71,550,833.70																		
Total Savings (Total Allotted Budget - Total Contract Price)																		14,500,159.24																				

Procurement Monitoring Report as of December 31, 2024

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PRP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																
					Pre-Proc Conference	Advs/Post of IS	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)															
ONGOING PROCUREMENT ACTIVITIES																																															
2025-01	Purchase of Pressure Reducing Valve	EOD	Yes	Competitive Bidding	07-30-2024	04-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	23-12-2024	23-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,800,000.00		1,000,000.00	595,240.00	595,240	COA, PSME, KIWAHS	13-13-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	ON-GOING BIDDING PROCESS																	
2025-02	Purchase of Pressure Reducing Valve Controller	EOD	No	Competitive Bidding	07-30-2024	04-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	03-12-2024	19-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,400,000.00		1,400,000.00	1,161,000.00	1,161,000	COA, PSME, KIWAHS	13-13-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	ON-GOING BIDDING PROCESS																	
2025-03	Purchase of Solar Powered Data Logger with Pops and Feral	EOD	Yes	Competitive Bidding	07-30-2024	19-11-2024	19-11-2024	02-12-2024	02-12-2024	03-12-2024	03-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,300,000.00		1,300,000.00	905,920.00	905,920	COA, PSME, KIWAHS	13-13-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	ON-GOING BIDDING PROCESS																	
2025-04	Procurement of Security Services for the year 2025-2027	AGS	Yes	Competitive Bidding	12-30-2024	04-11-2024	12-11-2024	28-11-2024	28-11-2024	29-12-2024	29-12-2024	29-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	36,450,000.00		36,450,000.00	36,291,882.66	36,291,882.66	COA, PICE, KIWAHS	05-01-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	ON-GOING BIDDING PROCESS																	
2025-05	Purchase of One (1) Hydraulic Power Pack Equipment with Hydraulic Submersible Water Pump	EOD	Yes	Competitive Bidding	06-10-2024	04-11-2024	12-11-2024	28-11-2024	28-11-2024	29-12-2024	29-12-2024	05-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,100,000.00		1,100,000.00	1,016,550.00	1,016,550.00	COA, PSME, KIWAHS	05-11-2024	18-11-2024	18-11-2024	18-11-2024	18-11-2024	ON-GOING BIDDING PROCESS																	
2025-06	Construction of Warehouse Mezzanine	AGS	Yes	Competitive Bidding	08-10-2024	05-11-2024	13-11-2024	28-11-2024	28-11-2024	30-11-2024	30-11-2024	30-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,124,756.52		1,124,756.52	1,038,133.27	1,038,133.27	COA, PWA, KIWAHS	05-11-2024	13-11-2024	13-11-2024	13-11-2024	13-11-2024	ON-GOING BIDDING PROCESS																	
2025-07	Purchase of Four thousand (4,000) pieces 15mm DN Multi Jet Brass Water Meter	AGS	Yes	Competitive Bidding	21-30-2024	12-11-2024	21-11-2024	09-12-2024	09-12-2024	04-12-2024	23-12-2024	23-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,000,000.00		10,000,000.00	7,540,000.00	7,540,000	COA, PSME, KIWAHS	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	ON-GOING BIDDING PROCESS																	
2025-08	Purchase of Two thousand (2,000) pieces 15mm DN Volumetric Brass Water Meter	AGS	Yes	Competitive Bidding	21-30-2024	12-11-2024	21-11-2024	09-12-2024	09-12-2024	10-10-2024	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,600,000.00		5,600,000.00	5,496,000.00	5,496,000	COA, PSME, KIWAHS	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	ON-GOING BIDDING PROCESS																	
2025-09	Purchase of One hundred Forty Five (145) pieces 20mm DN Volumetric Brass Water Meter	AGS	Yes	Competitive Bidding	21-30-2024	12-11-2024	21-11-2024	10-12-2024	10-12-2024	11-12-2024	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,322,500.00		1,322,500.00	1,230,760.00	1,230,760.00	COA, PSME, KIWAHS	13-11-2024	02-12-2024	02-12-2024	02-12-2024	02-12-2024	ON-GOING BIDDING PROCESS																	
2025-10	Purchase of One Hundred fifteen (115) pcs 25mm DN Volumetric Brass Water Meter	AGS	Yes	Competitive Bidding	21-30-2024	12-11-2024	21-11-2024	06-12-2024	06-12-2024	07-12-2024	17-12-2024	17-12-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,437,500.00		1,437,500.00	1,436,130.00	1,436,130.00	COA, PSME, KIWAHS	13-11-2024	26-11-2024	26-11-2024	26-11-2024	26-11-2024	ON-GOING BIDDING PROCESS																	
2025-11	Purchase of Brand/New Submersible Pump and Motor (125hp) coupled with Submersible Cable with Complete Accessories	EOD	Yes	Competitive Bidding	08-10-2024	02-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,500,000.00		2,500,000.00	1,926,397.00	1,926,397.00	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-12	Purchase of Brand/New Submersible Pump and Motor (100hp) coupled with Submersible Cable with Complete Accessories	EOD	Yes	Competitive Bidding	08-10-2024	02-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	1,516,639.00	1,516,639.00	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-13	Purchase of Assorted Submersible Cable	EOD	Yes	Competitive Bidding	08-10-2024	02-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,440,000.00		1,440,000.00	757,800	757,800.00	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-14	Purchase of Variable Frequency Drive Motor Controller with Complete Accessories and Free Standing Enclosure	EOD	Yes	Competitive Bidding	08-10-2024	02-12-2024	12-12-2024	26-12-2024	26-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000,000.00		3,000,000.00	0	0	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-15	Purchase of Brand new Sabot type 225kw Prime Power Generating Set with Complete Accessories	EOD	Yes	Competitive Bidding	08-10-2024	02-12-2024	13-12-2024	27-12-2024	27-12-2024	28-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00		2,000,000.00	0	0	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-16	Purchase of Manageable Network Switches for the use of GSCWD NETWORK Infrastructure Upgrade	EOD	Yes	Competitive Bidding	04-11-2024	02-12-2024	16-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00		1,200,000.00	0	0	COA, PSME, KIWAHS	03-12-2024	16-12-2024	16-12-2024	16-12-2024	16-12-2024	ON-GOING BIDDING PROCESS																	
2025-17	Purchase of Assorted Pipes and Fittings Through Framework of Agreement	AGS	Yes	Competitive Bidding	28-12-2024	28-12-2024	27-12-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,472,000.00		17,472,000.00	-	-	COA, PICE, KIWAHS	27-12-2024					ON-GOING BIDDING PROCESS																	
Total Allocated Budget of On-going Procurement Activities																		90,284,736.52		18,770,000.00	71,908,736.52	60,942,721.33	15,702,860.00	45,229,841.23																							

Prepared by:

 AGNES TAMAYO, MPA
 BAC Secretariat

Recommended for Approval by:

 FERDINAND S. FERRER, III
 BAC Chairperson

APPROVED:

 FRANCISCO R. ALCODON, JR.
 Acting General Manager